2015 TIPS Open Source Message Switch Project – Grant # 2015-DG-SEARC-01 Revised Project Timeline – Revised for Grant Extension Request February 2018

				1											_								_							_			_	=
ID	Task Name	Start	Finish	Duration	Jan	Q1 17 Feb	Mar	Apr	Q2 17	_	n Jul	Q3 :	 00	4 17 lov	Dec	Jan	Q1 1	_	1ar	Apr	Q2 1		,		18 ug	Sep	Oct	Q4 1	1	c Ja	_	19 eb M	+	2 1. Apr
1	TIPS – Open Source Message Switch	1/2/2017	3/29/2019	585d \	=																		_										$\overline{\nabla}$	
2	Del 1 – Requirements Analysis	3/15/2017	7/20/2018	353d			∇																	∇										
3	Project orientation and initiation	3/15/2017	3/16/2017	2d			<u> </u>								n																			_
4	Requirements Analysis	12/28/2017	7/20/2018	147d											$ \overline{a} $	7—								∇										
5	Phase 1 Functionality	12/28/2017	3/21/2018	60d											4				Ъ															_
6	Phase 2 Functionality	3/22/2018	5/21/2018	43d														F																
7	Phase 3 Functionality	5/22/2018	7/20/2018	44d																	Ч													
8	Del 2 – Design and Development	1/5/2018	11/9/2018	221d											7	Z												∇						
9	Architecture Development	1/5/2018	2/28/2018	38d											7	Z		7																
10	Architecture Development	1/5/2018	2/15/2018	30d]																
11	Finalize Architecture	2/28/2018	2/28/2018	0d													Ļ	\Diamond																
12	Software Development	3/22/2018	10/10/2018	145d															abla								∇							
13	Phase 1 Functionality	3/22/2018	6/21/2018	66d														T					Ь											
14	Phase 2 Functionality	6/5/2018	8/1/2018	42d																														
15	Phase 3 Functionality	8/13/2018	10/10/2018	43d																				[Ь							
16	Testing	6/22/2018	11/9/2018	101d																		7	<u>/_</u>					∇						
17	Phase 1 Functionality	6/22/2018	7/20/2018	21d																		L		<u></u>										
18	Phase 2 Functionality	8/2/2018	8/31/2018	22d																				Ч										
19	Phase 3 Functionality	10/11/2018	11/9/2018	22d																														
20	Del 3 – Deployment	7/23/2018	12/31/2018	115d																				∇						∇				
21	Phase 1 Functionality	7/23/2018	7/23/2018	0d																			ļ	♦										
22	Phase 2 Functionality	10/1/2018	10/1/2018	0d																						4	>							
23	Phase 3 Functionality	12/31/2018	12/31/2018	0d																									L	\Diamond				
24	Del 4 – Maintenance and Sustainability	12/31/2018	3/29/2019	65 d																														
25	Project Management and Administration	1/2/2017	3/29/2019	585d \																													∇	
26	Project Initiation	1/2/2017	3/31/2017	65 d																														
27	Budget Approval	4/3/2017	12/28/2017	194d																														
28	Establish contracts	5/1/2017	2/15/2018	209d																														
29	Project Status Meetings	1/2/2017	3/29/2019	585d																													Ь	
30	Project Evaluation	1/1/2019	3/29/2019	64d																														
31	Project End	4/1/2019	4/1/2019	0d																													♦	